



# PROFILED (IT) PEOPLE




Increments (Version 1.1, 1.2, 1.3....)



Iterations (Version 1, 2, 3, 4...)



Scope



Cost and Budget Confidence Level



PMLC (Project Management Life Cycle)		Initiating	Planning	Execution / Monitoring and Controlling	Close
<b>Project Management</b>	<b>PM Processes/Procedures</b>	<ul style="list-style-type: none"> <li>- Develop Project Charter</li> <li>- Develop Preliminary Scope Statement</li> </ul>	<ul style="list-style-type: none"> <li>- Scope Estimation and Planning</li> <li>- Work Breakdown Structure</li> <li>- Activity Planning</li> <li>- Cost and Budget Planning</li> <li>- Project Organization Planning</li> <li>- Quality Planning</li> <li>- Risk Management Planning</li> <li>- Communication Planning</li> <li>- Procurement and Vendor Management Planning</li> <li>- Change Management Planning</li> </ul>	<ul style="list-style-type: none"> <li>- Direct and Manage Execution</li> <li>- Acquire and Develop Project Organization</li> <li>- Acquire Resources (Equipment, Software, etc.)</li> <li>- Execute Communication</li> <li>- Perform Quality Assurance</li> <li>- Perform Change Management</li> <li>- Perform Risks and Issues Management</li> <li>- Manage Stakeholders</li> <li>- Control Scope</li> <li>- Manage Vendor Contracts / Commercial</li> </ul>	<ul style="list-style-type: none"> <li>- Close Project</li> <li>- Close Vendor Contracts</li> </ul>
	<b>PM Artifacts</b>	<ul style="list-style-type: none"> <li>- Project Charter</li> <li>- Statement of Work</li> </ul>	<ul style="list-style-type: none"> <li>- Project Management Plan</li> <li>- --&gt;WBS</li> <li>- --&gt;Activities</li> <li>- --&gt;Financials (Budget)</li> <li>- --&gt;Organization (People)</li> <li>- --&gt;Communications</li> <li>- --&gt;Quality</li> <li>- --&gt;Procurement</li> <li>- --&gt;Change Management</li> </ul>	<ul style="list-style-type: none"> <li>- Status Reports</li> <li>- Work Product Reports</li> <li>- Change Requests</li> <li>- Risk and Issues Log</li> <li>- Financial Reports</li> <li>- Stakeholder Communications (Meeting Minutes, Memos, Notices, etc.)</li> <li>- Vendor Agreements (Contracts) and Purchase Orders</li> </ul>	<ul style="list-style-type: none"> <li>- Lessons Learned Document</li> <li>- Organization Release Notices</li> <li>- Vendor Release Notices</li> </ul>

Please note that the above references material from PMI's PMBOK® and USDP. Please re-use the above with caution and reference the sources as a courtesy.